## **Gantt Chart**

## **THE TALKING WALLS**

				Q2 2008																800													
TASK NAME	W1	W2	W3	W4	W	5	W6	W7	W8	W9	W10	W11	W12	١	W13	W14	W15	W16	W17	' W	V18	W19	W20	W21	W	122	W23	W24	W	25 \	W26 V	W27	W28
1 Project	May 5	May 12	May 19	May 26	Ju	ine 2	June 9	June 16	June 23	June 30	July 7	July 14	1 July 21		July 28	Aug 4	Aug 11	Aug 18	Aug	25 S	Sept 1	Sept 8	Sept 15	Sept	22 Se	ept 29	Oct 6	Oct 13	Oc	ct 20	Oct 27 N	Nov 3	Nov 10
2 Soucing capital equipment																																	
3 Soucing manpower						1																											
4 Project Briefing																																	
5 Research components / style																																	
6 Build 3D Model																																	
7 Animate movement thru model																	•																
8 Source period games applicable						*																4											
9 Design Interface																						4											
10 Build Matrix																			-			4											
11 Source facts / images						•		$\vdash$																									
12 Design characters								<b>,</b>																									
13 Animate characters												,										•											
14 Write Script																																	
15 Voice Over Recording																		•															
16 Pin elements together																						-				1							
17 Testing 1																										<b>Y</b>							
18 Testing 2																											•						
19 Network tests																												,					
20 Testing 3																													7	_	$\overline{1}$		
21 Design consultancy																														-	7 1		
22 Market assessment																															*		
23 Creating Technical Manual																															$\neg$		
24 Training																															_	$\overline{}$	
25 Product launch																																<b>T</b>	
26 Project management																																	

Amended timescale =