

TASK NAME	Q1 2008								Q2 2008					Q2 2008								Q3 2008																	
	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	TASK NAME	W14	W15	W16	W17	W18	W19	W20	W21	W22	W23	W24	W25	W26	TASK NAME	W27	W28	W29	W30	W31	W32					
1 Project	May 5	May 12	May 19	May 26	June 2	June 9	June 16	June 23	June 30	July 7	July 14	July 21	July 28	Project	Aug 4	Aug 11	Aug 18	Aug 25	Sept 1	Sept 8	Sept 15	Sept 22	Sept 29	Oct 6	Oct 13	Oct 20	Oct 27	Project	Nov 3	Nov 10	Nov 17	Nov 24	Dec 01	Dec 08	Dec 15	Dec 22	Dec 29	Jan 05	
2 Sourcing capital equipment														Sourcing capital equipment														Sourcing capital equipment											
3 Sourcing manpower														Sourcing manpower														Sourcing manpower											
4 Project Briefing														Project Briefing														Project Briefing											
5 Research components / style														Research components / style														Research components / style											
6 Build 3D Model														Build 3D Model														Build 3D Model											
7 Animate movement thru model														Animate movement thru model														Animate movement thru model											
8 Source period games applicable														Source period games applicable														Source period games applicable											
9 Design Interface														Design Interface														Design Interface											
10 Build Matrix														Build Matrix														Build Matrix											
11 Source facts / images														Source facts / images														Source facts / images											
12 Design characters & create storyboards														Design characters & create storyboards														Design characters & create storyboards											
13 Animate characters														Animate characters														Animate characters											
14 Write Script														Write Script														Write Script											
15 Voice Over Recording														Voice Over Recording														Voice Over Recording											
16 Pin elements together														Pin elements together														Pin elements together											
17 Testing 1														Testing 1														Testing 1											
18 Testing 2														Testing 2														Testing 2											
19 Network tests														Network tests														Network tests											
20 Testing 3														Testing 3														Testing 3											
21 Design consultancy														Design consultancy														Design consultancy											
22 Market assessment														Market assessment														Market assessment											
23 Creating Technical Manual														Creating Technical Manual														Creating Technical Manual											
24 Training														Training														Training											
25 Product launch														Product launch														Product launch											
26 Project management														Project management														Project management											

Amended timescale = ████████

Amended timescale = ████████

Amended timescale = ████████